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VC BO PROJI.ECT UPDATE |
Milestone Review

Upcoming Dates

« July 31, 2028 onstruction Documents ready for bidding
* August 13, 2028_ast Swim
» August 16, 2028Alta Canyon Closes
» August 25, 20258Ground Breaking

» January 202# Ribbon Cutting
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Ground Leve

| Plan

066000 OOO0OOC

Main Entrance
Fieldhouse
Gymnasium
Community Room
Group Fithess Room
Locker Room
Restrooms
Lifeguard Room
Staff Offices
Outdoor Fitness

Utility & Storage
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Ground Leve

P00 0O000C

Track

Fitness - Cardio
Fitness - Restraint
Group Fitness Area
Outdoor Fitness Patio
Stair & Elevator
Restrooms

Utility and Storage
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Exterior Rendering

West Elevation
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Interior Rendering

Building Entrance and Receptic
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Interior Rendering

Field House
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Interior Rendering

Fitness and gym
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Interior Rendering

Track and Field House
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Project Cost Update

Construction Cost Index

Construction Analytics Building Cost Index
Construction Inflation

120
110 All Index values set to 2024 = 100
data as of Q4'24
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