

UPDATE ON CODIFICATION PROJECT

Budget: \$50,000 (Billed to date, \$22,495)

RFP Process: December 2016-January 2017

Committee: Rob Wall, Josh Chandler, Molly Spira, Brian McQuiston, Mike Applegarth,
Erica Langenfass, Shane Pace

Vendor: Municode

Contract: Signed on April 3, 2017

First Meeting: Met with Municode electronically in April to discuss the parameters outlined

First Review: Legal Review by Municode delivered on May 18

- Identify and eliminate conflicts with State Code
- Identify and eliminate obsolete or conflicting provisions
- Identify and eliminate (or cure) potentially unconstitutional provisions

Review by Staff: Two months from May to July

Recommendations: Met on July 20 to consider proposed changes

Reviewed the Development, Traffic and Public Peace and Safety Titles

Next Meeting: July 27 continue to review Titles

Next Goal: Bring to City Council a red line version of proposed changes

Final Goal: Approved version for codification