



STADIUM VILLAGE MASTER PLAN | SANDY UT
March 01, 2018

CRITICAL PATH

Biweekly Project Management Conference Calls	Tuesday @ 9::30 a.m. CST / 8:30 a.m. MTN
April 30 – May 3, 2018	Stakeholder Interviews <ul style="list-style-type: none">- Meet with City Staff to discuss early assessment opportunities and constraints before moving into design and framework planning.- Interviews with key project stakeholders, including:<ul style="list-style-type: none">▪ Sandy City Leadership and Project Staff<ul style="list-style-type: none">▪ Monroe Street Alignment▪ Communications Strategy▪ Cairns Area Master Plan Team▪ Major Land Owners▪ Developers▪ Business Owners▪ Neighborhood Representatives
June 4 – 6, 2018 or June 11 – 13, 2018	Two (2) Day Design Workshop <ul style="list-style-type: none">- Agreement on Monroe Street improvements / extension- New TRAX alignment coming through the district?- Define criteria used in evaluation of development proposals- Identify concepts that recognize existing and potential new attractions to raise demographic profile- Meet with key select stakeholders, including UTA, Rio Tinto, UDOT, etc.- Closing Community Presentation
June – August 2018	Post-Charrette Design Refinement <ul style="list-style-type: none">- Finalize concept plans and framework to identify transportation, parking, pedestrian and mass transit integration opportunities- Fiscal impact and market-based analysis of development
June – September 2018	Transportation and Parking Parking Needs Study Pedestrian and Mass Transit Plan
September – October 2018	Master Plan Drafting <ul style="list-style-type: none">- Presentation to City Staff, residents, property owners and key stakeholders- One (1) Round of Revisions
November 2018 – December 2018	Adoption <ul style="list-style-type: none">- Planning Commission Public Hearing- City Council Public Hearing