

**Exhibit A**  
Proposed Redistricting Timeline

**March 1:** Presentation of baseline map (Exhibit B) and timeline (this is where we're at now)

- a. Council adopts a timeline.
- b. Council directs staff to prepare any desired alternative maps for consideration.

**March 15:** Presentation of alternative maps

- a. Council may request initial edits/amendments to the prepared alternative maps at this time.
- b. Any newly amended alternative maps will be sent to the Council as soon as the amendments are made.

**April 5:** Council formally selects 1-3 of the alternative maps to place before the public for their review and input

**April 6 – 27:** Gather public input on the 1-3 maps chosen by the council

Public outreach process:

- a. A website that includes the maps and a place where the public can comment. Comments will be sent to council. Staff suggests keeping the question(s) surrounding the alternative maps specific (example: "Which alternative map do you prefer, A or B?").
- b. Possibly a townhall/poster session where the 1-3 maps are presented and then the public can give their opinion of which map, they prefer.
- c. Comments will be provided to the Council throughout the public outreach process.

**May 3:** Final selection and adoption of a map

- a. Any public input is formally presented to the council.
- b. A public hearing is held.
- c. The council selects which of the 1-3 maps from the public process that they will move forward with.
- d. The Council formally adopts an ordinance amending the municipal code defining the makeup of Sandy Council Districts and/or adopts a resolution amending the current districts map.

**May 10:** Redistricting deadline