

UTDOT



Keeping Utah Moving




Cottonwood Canyons Transportation Update

Sandy City Council


March 31, 2026

Cottonwood Canyons Transit Improvements: Phase 1



What we're doing now in Little Cottonwood Canyon

- **Enhanced bus service**
 - Ordering this year
- **Mobility hub**
 - Architect selected
 - Interchange advertised
- **Resort bus stop improvements**
- **Tolling**
- **Roadside parking restrictions**



Proposed Big Cottonwood Canyon Improvements

**Big Cottonwood Canyon EA ongoing,
decision expected May 2026.**

- Enhanced bus service
- Resort bus stops (Brighton, Solitude)
- Mobility hub expansion (Gravel Pit)
- Tolling

**Tolling would NOT be implemented
separately.**



Proposed Bus Service

- **10–15 minute service from Gravel Pit Mobility Hub**
 - New construction
 - 1,500 parking stalls
- **15-20 minute service from 9400 S & Highland**
 - No improvements
 - 345 existing parking stalls



Little Cottonwood Phased Improvements

| Improvement | Phase 1 | Phase 2 (unfunded) | Phase 3 (unfunded) |
|--|---|---|---|
|  Improved and Increased Bus Services |  |  |  |
|  Mobility Hub at the Gravel Pit |  |  |  |
|  Tolling |  |  |  |
|  Restricted Winter Roadside Parking |  |  |  |
|  Wasatch Boulevard Improvements | |  |  |
|  Snow Sheds | |  |  |
|  Trailhead Improvements | |  |  |
|  Gondola B Infrastructure (Includes access road and parking structure) | | |  |

Timeline



**Final design &
permitting**

SPRING 2026



**Property
acquisition**



**Purchase
buses**



Implementation

FALL 2028





QUESTIONS?

Devin Weder
UDOT Project Manager

Email: dqweder@utah.gov

udot.utah.gov